



Timetable

March	Run the tender competition Decant Hosford House Begin work in Skyline Issue e-magazine
April	Begin Phase 2 of the archaeology Monitor tender competition Complete transfers
May	Monitor tender competition Complete work in Skyline
June	Begin decant of Furniture Store and Mission Café Complete tender competition
July	Issue contract to contractor Mobilize on site Begin work on Skainos

community
transformation
and renewal in
east belfast



Developments in 2009/10

A Second Funeral Service

On New Year's Eve a funeral service was held in the old Church building for those remains exhumed in the archaeological dig.

www.skainos.org for details.

Last time we informed you about the archaeological dig and the proposed demolition of the warehouse on Belvoir Street. The warehouse is now gone and phase 1 of the archaeology was completed in November, and we hope that neither caused you any inconvenience.

In September last year the staff team from the Mission moved out of the old buildings into the Stepping Stone building at the corner of Chadolly St. By

the end of March the staff and residents of Hosford House will be moving to a new home in South Belfast, where they'll be for approximately 2 years until the new hostel is built in Skainos. The old hostel will then be demolished and phase 2 of the archaeology will begin. Again, we don't expect any inconvenience to be caused to residents in the surrounding streets.

For more information contact Glenn Jordan using details below.



Things to do before the Summer

Just after Easter, work will begin internally in the Skyline building so that EBM can move the furniture warehouse from the current site. This move will happen in June/July.

Staff and residents in Hosford House will move to a new home by the end of March. The old hostel will then be demolished and phase 2 of the archaeology will commence. It is due to finish within 12 weeks of commencement.

The tender competition to appoint a contractor began on March 12 and the successful contractor will be appointed in July. Work will begin on site in July/August and is scheduled to last for nearly 2 years, completing April 2012.

Visit the new East Belfast Mission website on www.ebm.org.uk



Funding for Skainos is provided by



EBM Church Services

The EBM congregation is worshipping at 11am in the Connswater Community Centre. For details contact Mark Sweeney on 9073 8989



Skainos e-magazine updates

If you have access to the internet, Skainos produces a regular update by way of email. You can sign up for the e-magazine on www.skainos.org

For More Information

Skainos and EBM are very keen that you have access to as much information as possible about the development. While the old building remains open, the current plans are on view in the foyer. When the old building is closed the plans will be on view in the Stepping Stone building, directly across the road, on the corner of Chadolly Street. Alternatively, you can contact Glenn Jordan for a conversation in more detail. He can be found on: info@skainos.org or by phone on 9073 8989, or by dropping in to the office on 240 Newtownards Road.